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Today’s Agenda

End of Update5.30pm3.30pm

Q&A5.00pm3.00pm

Project Timelines

Ms Julie Lim

4.30pm2.30pm

Tradenet V4.0 Software Update

Ms Wong Soo Fan

4.00pm2.00pm

AgendaSession 2Session 1
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� Tradenet V3.1 will no longer in use by 1st Oct 2007

� On 1st Oct 2007, all permit declarations MUST be 
submitted through new Tradenet V4.0

� Kewill-IPACS is responsible to migrate ALL our 

Tradenet V3.1 customers to new Tradenet V4.0 
before 1st Oct 2007 

� Parallel Run for 1 month in Sep 07

� A part of the Singapore TradeXchange Project ….....

New Tradenet Version 4.0
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System Requirements (Standalone) 

� Computer (minimum requirement) :

� Pentium 4 / 1GB RAM / 1GB HD / CD-ROM Drive / Window XP 
Professional / IE 6.0 / MS IIS and PC Anywhere Pre-loaded

� Transmission : 

� Modem / Internet 

� Printer  : 

� Laser Printer / Dot Matrix Printer

� Kewill-IPACS Support : 

� Via PC Anywhere / Remote Desktop / VPN



Kewill © 2007 │ Tradenet 4.0 Final Update - 2

System Requirements (LAN)

� Server (minimum requirement)
� Pentium 4 / 3GB RAM / 1GB HD / CD-ROM Drive / Window 2003 

Server/ IIS Preloaded

� Client PCs (minimum requirement) :
� Pentium 4 / 1GB RAM / 1GB HD / CD-ROM Drive / Window XP 

Professional/ IE 6.0 / PC Anywhere Pre-loaded

� Transmission : 
� Modem / Internet 

� Printer  : 
� Laser Printer  / Dot Matrix Printer

� Kewill-IPACS Support : 
� Via PC Anywhere / Remote Desktop / VPN
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What Kewill-IPACS will be doing

� July Software being Tested in Singapore

Customs Trial Environment

� 9-27 July Training a Team of 12 Contract Engineers 

for Installation, Migration of Tradenet. Led 
by Kewill-IPACS internal 4 Senior 
Engineers

� 1 – 15 Aug Training of Team of 5 Contract e-Care 

Support Consultants Led by Kewill-IPACS 

Internal 5 Senior e-Care Consultants
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What Kewill-IPACS will be doing

� 9 July – 15 Oct A Team of 16 Engineers trained and 
ready for Tradenet 4.0 Upgrade 
Installation and rollout

� 1 Aug – 15 Oct A Team of 10 e-Care consultants trained 
and ready for Tradenet 4.0 Upgrade 
Installation, Support, Training and 
rollout.

� 1 Sept – 15 Oct Extended Support Hours
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Question & Answer
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Project Timelines

Mar April May Jun Jul Aug Sep Oct Nov

TX Upd-1

TX Upd-2

End User

Training

Upgrade 

Bookings

Pilot 

Users & 

Parallel Run

3-30 Sep

Deploy 2Aug -3Sep

13 Aug -14 Sep

Black Out

Period

Aug -Sep

Confirm upgrade & 
Training with Kewill-IPACS

2nd & Final Update

User Training 
Classes

Expect teething problems 
while processing Tradenet 

permits

Start rolling out
TN 4.0 to Users

1st batch of pilot users to 
run TN 4.0. Parallel Run 

for all other users.

Oct’ 07 - TN 4.0 
Live !

1st TX Update

1 June – 20 July

28 Mar

4 July


